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Attachment I
Agenda and Action Items List

IDF Design and Construction Plan

Conference Room 1200
2440 Stevens Center

Richland, Washington
July 23, 2003

10:00 a.m. - 11:00 a.m.

1. IDF and IHLW Design and Construction Plan



ACTION TRACKING LIST

Action Assignee Date Status
Established/Due

Date
Provide an email to DOE-ORP and
CH2M HILL with an Ecology
positionn on the three following
items:
" Is a final Part B Permit

required for procurement and
fabrication of storage tubes for
Project W-464? Suzanne Dahl

" Can Ecology support a 14 and/or July 25, 2003
month permit cycle for IDF? Bud Derrick

" If Ecology cannot support a 14
month permit cycle for IDF,
can the start of construction be
defined as initiating installation
of the liner system (excavation
would begin prior to the final
permit)?

Provide a permitting plan DOE-ORP/
describing a proposed 14 month CH2M HILL July 29, 2003
permitting cycle for IDF.



IDF DESIGN AND CONSTRUCTION PLAN MEETING 7/23/03

Modified FY06 Schedule FY05 FY06
Activity Oct No De Jan FebMa AprMa Jun Jul Au Se OctjNo De JanjFebtMa AprMa Jun JulAug Se OctNovDedJanFebMar
Stripping/ Clear & Grub (Small Contract starting C&G after July 15)
Water/ Elec/ Road Constr

Final Detailed Design
Tittle Ill Engineering
Construction bid and award 5 months bid with 2 months work lan approval and full mobilization)
Mobilization
Cell 1 Excavation
Admix Test Pads
Cell 1 Clay Liner
Cell 1 HDPE Liners
Cell I Operations Layer
Leachate Collection System
Cell 2 Excavation
Cell 2 Clay Liner
Cell 2 HDPE Liners
Cell 2 Operations Layer
Leachate Collection System
IDF Monitoring and Control
Construction ATP
Ops Readiness Process

Receive Waste *

Do notneed Part B Permit

Unsure if need Part B

Need Part B Permit

| | Expression of Interest (EOI) to develop IDF pre-qualified bidders list

Revision 0 7/23/2003



- A site specific permitting plan must be generated to support the shortened permitting
schedule. Suzanne Dahl suggested a gant chart be included. The following 14 month
permitting schedule was proposed in the meeting:

Ecology Review
Revision I and

Ecology Review Issue Resolution Write Permit Public Involvement

4 months 4 months I month 2 months 3 months

- Ecology took the action to send an email by Friday, July 25t stating the decision as to
whether Ecology could support a 14 month permit schedule with excavation as start
of construction, or if a or 18 month permitting schedule can be supported with start
of construction as the initiation of the liner system.

- CH2M HILL took the action to provide a permitting plan based on the permitting
option acceptable to Ecology.

General- A synopsis of the IHLW schedule discussion is included below:
- The IHLW permitting schedule will be delayed to allow for acceleration of the IDF

permitting schedule.
- There is a question of whether a final status permit is needed to procure and fabricate

the IHLW storage tubes. The definition of start of construction should be determined
and documented. Ecology took the action to internally discuss what constitutes the
start of construction and to advise DOE-ORP and CH2M HILL.

NEW TOPICS

None



Attachment 3
Attendance List

IDF Design and Construction Plan

Conference Room 1200
2440 Stevens Center

Richland, Washington
July 23, 2003

10:00 a.m. - 11:00 a.m.

Original included in hard copy

Name Company Phone Number
Heather Baune CH2M HILL 372-3393
Kris Colosi CH2M HILL 372-3395
Dave Comstock CH2M HILL 372-3348
Suzanne Dahl ECOLOGY 736-5705
Bud Derrick ECOLOGY 736-5703
Moses Jarayssi CH2M HILL 372-9242
Phil LaMont DOE-ORP 376-6117
Rick McNulty DOE-ORP 373-9304
Greg Parsons CH2M HILL 372-3387
Gil Ramin DOE-ORP 372-0654
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D. L. Clark
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S. L. Derrick
M. N. Jarayssi
P. E. LaMont
R. R. McNulty
D. L. Noyes
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G. M. Ramin
T. A. Wooley

CH2M HILL
DOE-ORP
CH2M HILL
CH2M HILL
ECOLOGY
ECOLOGY
CH2M HILL
DOE-ORP
DOE-ORP
DOE-ORP
CH2M HILL
DOE-ORP
CH2M HILL

ADMINISTRATIVE RECORD (two copies): A1-14
Debbie Isom (two copies): H6-08

Please send comments on distribution list to Heather. L. Baune (H6-19), 509-372-3393
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H6-60
H6-19
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B5-18
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H6-03
H6-60
H6-60
H6-60
H6-19
H6-60
RI-51



AGENDA

FOR

MEETING JULY 23, 2003

IDF DESIGN AND CONSTRUCTION PLAN

1) Review IDF design and construction activities.

2) Review W-464 schedule.

3) Discuss strategies to achieve permitting for IDF.

4) Discuss strategy for permitting of W-464

5) Tentative agreement / action items.



IDF DESIGN AND CONSTRUCTION PLAN MEETING 7/23103

-------- ---------------------------- ]----------zzI~
M Mogffed FY06 Schedule FY04 FY05 FY06
Activity Oct No De Jan Feb Ma AprjMa Jun Jul Au S Oct No De Jan Feb[Ma Apr Ma Jun Jul AugSe OctjNo De Jan Feb Ma
Stripping/ Clear & Grub (Small Contract starting C&G after July 15)
Water/ Elec/ Road Constr

Final Detailed Design
Tittle III Engineering
Construction bid and award 5 months bid with 2 months work lan aproval and full mobilization)
Mobilization
Cell 1 Excavation
Admix Test Pads
Cell 1 Clay Liner
Cell 1 HDPE ULners
Cell 1 Operations Layer
Leachate Collection System
Cell 2 Excavation
Cell 2 Clay Liner
Cell 2 HDPE Liners
Cell 2 Operations Layer
Leachate Collection System
LDF Monitoring and Control
Construction ATP
Ops Readiness Process

Receive Waste r

Do not need Part B Permit

Unsure if need Part B

Need Part B Permit

Expression of Interest (EOI) to develop IDF pre-qualified bidders list

Revision 0 7/23/2003



T114411513 W-464 PerNittng (RCRA) 188 01OCT02 30JUN03

I
W-464 NOC Preparation 0 30JUN06'

-4 P ng (RCRA)

CM for M20-56 Sub CSB Part B Appi to Ecology

M-20-58 Sub CSB Part B Application to Ecology

W-484 Permitting (RCRA)

- Pemitting mRCRA)

TH44115A1C CM for M-20-56 Sub CSB Part B Appl to Ecology 0 29MAY03

TH44115A1 M M-20-56 Sub CSB Part B Applicalion to Ecology 0 30JUN03

TH44115B4 W-464 Penritting (RCRA) 64 OJUL03 30SEP03

TH44115D2 W-464 Permitting (RCRA) 253 01OCT03 30SEP04

TH4411503 W-464 Permitting 188 01OCT04 30JUN05

TH441 i SIA Receive Pernit from Ecology / ORP- 0 30JUND5

TH44115D4 W-464 NOC Preparation 64 01JUL05 30SEP05

TH4411505 W-464 NOC Preparation 61 03OCT05 30DEC05

1.1-I-I
441 01OCT02 30JUN04

1,069 03OCT05 29JAN10

TH44120C1 Prepare FDSA Development and Approval for W-464 252 O1OCT04 30SEP05 PN FSA Development and Approval for W-484

TH44120C2 Prepare FDSA Development and Approval for W-464 251 03OCT05 29SEP06 FAnelopment and Approval for W-464

TK44090COB Issue CD 3A 50 04AP95* 13JUN05 Ie CD 3A

TH440OCOA CD-3A Start Procurement 0 14JUN05 CD-3A Start Procurement

TH4409C1 W-464 Transportation Cask and Trailer - Design 221 14NOV05* 29SEP06 W-464 Transportion Cask and Trailer - Design

TH44090C2 W-464 Transportation Cask and Trailer- Fab 251 02OCT06 28SEP07 W-464 Ttansporwllon Cask and Trailer- Fab

TH44090C3 W-464 Transportation Cask and Trailer- Fab 144 01OCT07 25APR08 W-464 Transportation Cask and Trailer- Fab

THIC1403P ICD #14 W-464 Transport Cask & TrIr for Training 0 30SEP08* ICD #14 W-464 Transport Cask & Trtr for Training

TH4409001 W-464 Vault Storage Tubes Design (RFP) 77 14JUN05 30SEP05 W-464 Vault Storage Tubes Design (RFP)

TH44090D A W-464 Vault Storage Tubes Design 140 03OCT05 24APR6 4 t Storage Tubes Design

TH44090D2 W-464 Fab Vault Storage Tube Systems- Fab 111 25APR06 29SEP06 W-464 Feb Vault Storage Tube Systems- Fab

TH4409003 W-464 Fab Vault Storage Tube Systems- Fab 251 02OCT06 28SEP07 -64Fab Vault orage Tube Systems- Fab

TH44090D4N PBI-2.2.a.01 IHLW Storage Fabrication of tubes 0 28SEP07 PBI-2.2,a.01 IHLW Storage Fabrication of tubes

Start Date 01OCT99 MBOO CH2M Hill Hanford Group Sheet 1 of 2
Finish Date 30SEP32 Dispose Waste
Data Date 01OCT02 Project W-464

Baseline Schedule
@ Primavera Systems, InC.

Receive Permit from Ecology I ORP-

W-464 NOC Preparation

W464 NOC Preparation

W-464 NOC Preparation



TH44140A1A iniate Construcbon on CSB-1HLW Phase 1 34 01DEC06' 22JAN07

TH44140A18 CD-3B Afprove Start Construct on CSS - IlHLW Ph 1 0 22JAN07

TH4414081 CSB Building Construction 73 23JAN07 04MAY07

TH4414082 CSB Building Construction 251 07MAY07 02MAY08

TH44140B2A CSB Building Coniructon 168 05MAY08 05JANO9

TH44140B2M PBI-2.2.a.02 HLW Storage Fac Stack Erection 0 05JAN39

TH44140B2B CS8 Building Construction 85 06JAN39 05MAY09

TH441 40B20 PBJ-22.b IHLW Storage Fac Comp Constuction 0 05MAY09

T546025A5 PBI-22 Provide lHLW Storage Capacity W-464 0 05MAY09

ate Construction on CSB-HLW Phase 1

CD-33 Approve Start Construct on CSB - IH-LW Ph I

Buiding Construction

C Construction

PBt-2.2.a.02 IHLW Storage Fac Stack Erection

C!5 uilding Construction

PBI-2.2.b 1HLW Storage Fac Comp Construction

P1-22 Provide 8HLW Storage Capacity W-44

T14.4140C1 FFTF Pit Construcon - Capital 142 18JUNo7' 10AN38 FFTF PM Construction - Capitalzzr
TI-i441402N PBI-2.2.a.03 1HLW Storage FFTF Pit Mods 0 10JAN08 PBl-2.2.a.03 1HLW Storage FFTF Pit Mods

TH4414001 MtM Design Modifications - Capital 78 12JUN06' 29SEP06 MHM Design ModifIcations - Capital

TH4414ODlA MHM Design Modifications - Capital 251 02OCT06 28SEP07 M-M 0ign Mdcations - Capital

Ttt44140D2 1M Modifcalions (Fabrication) - Capital 125 01 OCT07 31 MAR08 MHM Modifications (Fabrication). Capital

TH4414003 MHM Modilcamons (kitl)- Capital 128 O1APRPM 30SEP08 H Ifications jinstall)- Capital

T14 F1 Tube Assembies - Capital 253 01OCT07 30SEP08 Tubg Assemitles - Capital

T1140F72 Tube Asserlies - Capital 252 01OCT08 30SEP09 Tub Aemblle -Copit

T14414021 Conpete.Constiction PuncLhst - Capital 94 20APR10 31AUG10 ComIt Construction Punchlist -Capita

252 01OCT08 30SEP09

94 01OCT09 17FEB10

72 18FEB10 28MAY10

307 01JUL09 17SEP10

Sheet 2 of 2


